BUREAU COUNTY HIGHWAY DEPARTMENT
595 Elm Place, Princeton Illinois 61356
Phone: (815) 875-4477  Fax: (815) 875- 4470

Jeff Peacock, P.E., County Engineer O R' G I N A L .-

October 4, 2005

State of [llinois -D E@lﬁﬂw}@ |
Attn: Michael Stead h N e D
M 0CT 5 2005 &

Tlinois Commerce Commission
527 East Capitol Avenue 4iinois Commarce LOmmisslo.
Springfield IL. 62701 RAIL SAFETY SECTION

Re:  TO4007 — Princeton Township, Bureau County
TO4008 — Westfield Township, Bureau County

Dear Mr. Stead:
A time extension for these two projects is being requested. The status of the projects is:
1. TO4007 — Princeton Township: construction work is approximately 50% complete.
TO4008 — Westfield Township: construction work has not yet commenced. The

contractor will begin the project when TO4007 — Princeton Township project is
completed.

We are anticipating both of these projects to be completed by December 31, 2005 with good
weather. In the spring of 2006 some final cleanup work (i.e. seeding, final shaping etc) may be required.
Therefore, we believe final completion will be by April 2006.

The request for extension is based on the final project plans and permits not being completed
until August 2005 with Board and IDOT approval in September 2005.

Please let us know if you have any questions.
Sincerely,

Bureau County Highway Department
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cc:  Jeff Harpring
Mark Leeman
Steve Haring




